United States Environmental Protection Agency

Region 11
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Date:  Friday, August 19, 2005
From: Dilshad Perera

To: James Daloia, USEPA, Region 2,
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Eric Mosher, USEPA , Region 2,
ERRD-RPB

Paul Simon, USEPA, Region 2

ORC-NYCSFB

John Ward, Supervisor, Town of Wallkill

Subject:

Westwood Chemical

46 Tower Road, Middletown, NY
Latitude: 41.4687500

Longitude: -74.3772800

POLREP No.:
Reporting Period:
Start Date:

Mob Date:
Demob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

Site Description
PolRep No.1

Current Activities

7 Site #:
D.O. #:
3/3/2005 Response Authority:
3/8/2005 Response Type:
NPL Status:
Incident Category:
Contract #
NYDO072715052

July 117 to August 197

e Site activities resumed on July 11 after the July 4"break.

e On August

2nd

Bill McCabe, ERRD
John O'Mara, NYSDEC

WN

13

CERCLA
Time-Critical
Non NPL
Removal Action
EP-W-04-055

, the US Bankruptcy Court, Southern District of New York, Poughkeepsie,

NY, released the lien associated with the chemicals listed in the Inventory of Valued Assets,
thereby allowing the EPA to ship the material for reuse rather than disposal.



On August gth, shipments of liquid in-process chemicals and off-spec dry chemicals

ensued. To date, approximately 25,000 gallons of liquid chemicals and 100 tons of dry
chemicals have been shipped to Summit Research Labs, Huguenot, NY. Summit Research
Labs manufactures similar product lines to that of Westwood during its operation.

Disassembly of poly and fiberglass tanks continue. To date 36 tanks have been or are in the
process of being disassembled.

Transferring of residual waste found in tanks into poly lined drums ensued. There is limited
volume of these waste streams and transport by tanker trailers would be in efficient.

Consolidation of laboratory chemicals continue.

Off-site shipment of wastewater continued. To date, approximately 335,000 gallons of
wastewater has been shipped off-site for disposal.

Roll-offs of disassembled poly and fiberglass tanks continue to be shipped off-site for
disposal. To date, approximately 440 cubic yards have been shipped off-site for disposal.

Next Steps

¢ [ssuance and awarding of disposal bids for the drummed waste.

¢ Cleaning of building; there is a significant mount of spilt material around the storage

vessels. Due to long term exposure to the spilt material, the concrete floor is pitted in many
areas.

Estimated Costs *

‘ Budgeted ‘Total To Date\ Remaining ‘% Remaining

‘Extram ural Costs

ERRS - Cleanup Contractor | $1,585,000.00 | $1,300,000.00| $285,000.00| 17.98%
USCG | $40,000.00|  $29,000.00|  $11,000.00| 27.50%
Intramural Costs

USEPA - Direct (Region, HQ) | $100,000.00|  $35,000.00|  $65,000.00| 65.00%
Total Site Costs \$1,725,000.oo\$1,364,ooo.oo\ $361,ooo.oo\ 20.93%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an




exact monetary figure which the government may include in any claim for cost recovery.

epaosc.org/westwood
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